STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.15
(707) 649-5453 ' '

(707) 649-5493

SOURCE INSPECTION REPORT

Resident Engineer :Pursell, Gary Report No:  SIR-001968
Address: 333 Burma Road Date Inspected: 26-Mar-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Chang xing Dao, Shangh
Quality Control Contact: Mr. Don Walton Quality Control Present: Yes[] No

Material transfer: (] Yes [ No ¥ N/A Sampled Items: L] Yes[J No ¥ N/A

Stock Transfer: []Yes [ No VI N/A OK to Cut: [] Yes[] No ¥ N/A

Rebar Test Witness: (] Yes [ No ¥ N/A Delayed/Cancelled: L] Yeslvl No [J N/A

Other: Coating Inspection

Bridge No: 34-0006 Component: See below

Bid Item: 77,78, 79 Lot No: B #204

Summary of Items Observed:

On this date Caltrans Office of Structural Materials (OSM) Quality Assurance (QA) NACE Il coating inspector,
Mr. Baskar Govindargjan arrived on site at the Zhenhua Port Machinery Company (ZPMC) facility at Changxing
Island in Shanghai, China. The purpose of the coating inspections are to monitor the surface preparation and
coating applications for the SAS Bay Bridge project. This QA NACE Il coating inspector observed the following:

1. Aninspection was regquested on the OBG external surfaces L6E for final acceptanve, vide request no. 3013 at
Ship no. 17. This Caltrans inspector observed, ABF inspectors Mr. Wei and Mr. Stone performing DFT check on
external surfaces. the DFT was found less than required at few places on the cross beam side. Final touch ups were
made on those areas to increase DFT. (Photo attached). But it was not ready for inspection as Curing is required.
The opposite side of Cross beam, i.e. Suspender bracket side was rejected by Mr. Aaron prichlik of Caltrans dueto
the requirement of paint damaged areas.(Photograph of surface damage areas is attached) International protective
coatings technical service representative Mr. Li peng was found present during the course of thisinspection
process.

2. Aninspection was requested on OBG internal entire floor, L5E at the Ship no. 17 for the transportation of
OBG(Port no. 5) vide inspection request no. 3014 for final acceptance inspection prior to transportation from
ZPMC. This Caltrans inspector observed, ABF inspectors Mr. Sun and Mr. Wel  performing inspection of the
entire floor and found accepted. International protective coatings technical service representative Mr. Li peng
was found present during the course of this inspection process.

Unless otherwise noted, al work observed on this date appeared to generally comply with applicable contract
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SOURCE INSPECTION REPORT
( Continued Page 2 of 2)

documents.

03/ 26/ 10 03/ 26/ 10 1401

Summary of Conversations:

No applicable conversation

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose

of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Skyler Guest (15000422360), who represents the Office of Structural Materials for
your project.

I nspected By: Baskar,Govindarajan Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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